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Quarterly Overview

Reporting Country Nigeria OP Technical Areas %
Completion
Lead Partner KNCV 1. Universal and Early Access 18%
Collaborating Partners FHI360, MSH, WHO 2. Laboratories 6%
Date Report Sent 30/04/2013 4. PMDT 8%
From Tushar Kanti Ray 6. Health Systems Strengthening 6%
To USAID Mission 7. M&E, OR and Surveillance 0%
88%
Reporting Period January-March 2013 Overall work plan completion 21%

Most Significant Achievements |

The CBOs with technical support from FHI 360 community health officers (CHOs) and TB technical
officers carried out targeted community mobilization activities in the CTBC communities. This was
geared towards increasing awareness on TB and early case detection, referrals and treatment of
identified cases.

At boundary market in Alayabiagba community, Ajeromi Ifelodun LGA, the umbrella TBCARE CBO
responsible for CTBC in Lagos State carried out in conjunction with her sub-CBOs, a sensitization
drive which resulted in on the spot identification of suspects who were counseled and referred to
DOTS sites within close proximity to their homes. A total number of 65 persons, 35 males and 30
females were referred during the sensitization/ mobilization exercise. Another major achievement
during the quarter was the stakeholders meeting held with military and the paramilitary in the
mapping of their health facilities in the country thus enabling the NTP and other relevant
stakeholders to have a comprehensive listing of military and para military sites for the facilitation of
PM DOTS expansion.

Additionally, upstream support were provided to the NTP in the organization and celebration of
World TB Day. Through financial and technical assistance rendered, an MDR-TB patient was
sponsored to attend the event in Abuja and similarly a CBO organization (TEEPAC) working on TB
was provided some financial assistance to organize World TB Day celebration in the South East.
Furthermore, technical assistance was provided to the NTP in the planning & preparation of the
midterm review which is scheduled to take place next quarter. Technical assistance was also
provided to the NTP training school in Zaria on the review of training documents and development
of draft curriculum on ™ management course for laboratory staff”. Similarly, technical assistance
was also provided to the university of Ile Ife on M&E training as part of “knowledge management”

Overall work plan implementation status I

TB CARE I overall implementation of APA 3 work plan was 6%. however overall completion rate was
increased to 21% due to the completion of APA 2 activities as well as activites that were earlier
approved on the MOT. With the complemetion of most of the APA 2 activities, more effort will be
concentrated on implementing APA 3 activities henceforth.

Technical and administrative challenges |

Some of the administrative challeges encountered during the quarter include delay in the
procurement systems. Likewise Nigeria is still experiencing security challenges in some states in the
North East and Western part of the country which have also hampered the effective implementation
of activities during the quarter.

In-country Global Fund status and update |

There was a retreat between all the Principal Recipients (PR), Country coordinating meachanisms
(CCM), National TB program (NTP) and Global Fund (GF) to assess progress and discuss on the
way forward.

There was a delay in the release of funds, but activities have commenced in the second quarter.




Quarterly Activity Plan Report

1. Universal and Early Access Planned
Cumulative| Completion
Outcome | Activity Activity Activity|Approved| Technical [Month Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget |Completion
1.1 Increased| 1.1.1 |[Information dissemination (a) | FHI360 25,125 25% Jun 2013 [Preparatory steps towards design and production of
demand for advocacy kits inclusive of IEC materials commenced
and use of within this reporting quarter. FHI 360 TBCARE project
high quality team met with the ACSM lead at the NTP and ARFH (TB
TB services partner) to review previous messages developed and
and improve adopted by the NTP in order to reach a consensus on
the the messages to be printed and circulated to the general
satisfaction population. FHI 360 has commenced screening of
with TB vendors to be contracted for the production of
services pamphlets, flyers and wristbands embossed with the
provided adopted TB messages.
(Population/P [79 9 2™ [Information dissemination (b) | FHI360 | 123,301|[@ 0% Jun | 2013 [FHI 360 is therefore in the process of pre-selecting a
atient media consulting company with the required background
Centered and resources to ensure that the integrity quality of the
Approach) messages disseminated through the various platforms is
professionally managed for maximal impact. This
process has reached advanced stages and with plans to
commence airing and broadcast within the next quarter.
1.1.3 |Information dissemination (c) | FHI360 670[@ 0% Jun 2013 |This activity will commence once all preliminary stages
of message development and production of advocacy
kits have been concluded. Advocacy visits to the media
houses in the 5 states is planned for the next quarter
1.1.4 |Training facility staff on PCA KNCV 0% Jun 2013 |Currently Planning with NTP to implement the PCA
activities in the 10 selected states
1.1.5 |TA Support KNCV 0%
1.1.1(B)|Advocacy for sustainable KNCV 45,415 0% May 2013 |Scheduled for May
financing




Outcome

Activity
#

Activity

Activity
Leader

Approved
Budget

Cumulative
Completion

Month

Year

Cumulative Progress and Deliverables up-to-date

1.2 Increased
quality of TB
services
delivered
among all
care
providers
(Supply)

1.2.1

DOTS services in military and
para military services

KNCV

42,415

100%

Mar

2013

A stakeholder meeting was organized with military and
para military health services to identify gaps for TB
DOTS expansion. There were over 60 sites identified for
expansion, however, 20 were prioritized and assigned to
TB CARE I by the NTP. A total of 35 (M=27; F=8) para
military health personnel were trained. All the facilities
were linked to the state NTP of their respective states
for the supplies of all program commodities for the
commencement of TB services in their different health
centers. These sites will be incorporated into the routine
state /LG supervisory system.

1.2.2

DOTS Expansion into PPM
Sites

KNCV

243,970

25%

A stakeholders meeting with state program managers of
10 selected states were held to discuss the PPM
schemes; selection criteria and the need to sign an MOU
after assessment of PPM sites before commencement of
training. The program Managers were asked to conduct
basic assessment of PPM sites in their states and send
the list to NTP for training in the coming quarter

1.2.3

Guideline development for
Childhood TB

WHO

58,795

0%

A stakeholder's meeting for Childhood TB has been
planned with the National Tb Control Prgramme from
the 7-10 May 2013 in Enugu. The purpose of this
meeting to bring all relevant key stakeholders together
to develop and/or adapt national guidelines for the
diagnosis and management of Childhood TB. These
guidelines will then be printed and disseminated

1.2.4

Training on Childhood TB

WHO

54,100

0%

This activity will be conducted after activity 1.2.3 has
been concluded.

1.2.5

Engagement of pediatric
professional bodies

WHO

24,009

0%

Same as above.




1.2.6

Maintain CTBC activities

FHI360

228,624

25%

Feb

FHI 360 sustained support to community based
organizations (CBOs) with responsibility for
implementing CTBC within the 19 focus LGAs. The CBOs
with technical support from FHI 360 community health
officers (CHOs) and TB technical officers carried out
targeted community mobilization activities in the CTBC
communities. This was geared towards further
increasing awareness on TB and early case detection,
referrals and treatment of identified cases. One such
exercise took place on the 26th of February, 2013 at
boundary market in Alayabiagba community, Ajeromi
Ifelodun LGA. The umbrella TBCARE CBO responsible for
CTBC in Lagos State “"Humanity Family Foundation for
Peace & Development” - HUFFPED carried out in
conjunction with her sub-CBOs, a sensitization drive
which resulted in on the spot identification of suspects
who were counseled and referred to DOTS sites within
close proximity to their homes. A total humber of 65
persons, 35 males and 30 females were referred during
sensitization/ mobilization exercise.

1.2.7

Support coordination meetings
CTBC for expansion

FHI360

60,585

25%

The LGA CTBC committee quarterly coordination
meetings held in 16 out of the 19 LGAs within the
reporting quarter. The overall goal of the meetings at
the various LGAs centered on pushing for greater
support to CTBC interventions and harnessing individual
efforts at the community level towards achieving
greater impact for the good of all. Issues impeding
progress at all levels were equally discussed in order to
find sustainable solutions. A common challenge that
resonated with almost all LGA TBL supervisors was the
lack of financial support on sputum transport as well as
training needs for some newly appointed LGA TBLS.
Three (Bauchi, Wamakko & Ilela) out of the 19 focus
LGAs could not hold their quarterly meetings due to
insecurity and inability to guarantee the safety of
participants. Additionally, FHI 360 facilitated the
conduct of the monthly M&E meetings at the supported
LGAs. 30 out of the 57 meetings planned for the quarter
were convened with participation from the facilities,
LGA, CBOs/CVs and FHI 360 staff. The meetings
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1.2.8

M&E Training for expansion

FHI360

40,859

0%

Mar

2013

The M&E tools training for CVs, facility, LGA and CBO
staff in the 19 LGAs is scheduled for quarter 3




1.2.9 |Community DOTS Training for | FHI360 1,900 50% Mar 2013 |The training on community DOTS commenced within
expansion this reporting quarter. As identification of new LGAs

continues to progress, Ungoggo LGA in Kano State
trained 37 facility staff (18 males: 19 females). Training
for CVs identified to serve the host communities was
also carried out with a total of 22 CVs (15males:
7Females) trained. With the completion of the training
of GHCWs and CVs, the facilities have been empowered
to receive all TB cases referred and requiring TB related
services. As result of the movement into new LGAs to
replace those exited due to USG rationalization,
additional facility staff and CVs in these new LGAs will
need to be trained to deliver the required TB related
services at the community and facility level.

1.2.10 [Maintain CTBC activities KNCV 121,266 25% Jan 2013 [Meetings were held with the 7 partners for the
development and finalization of their workplans. Funds
have been disbursed to the partners to commence
implementation with the support of ILEP members

1.2.11 |Expand CTBC activities KNCV 6,503 25% Jan 2013 [Meetings were held with the newly selected mentor and
mentee partners for the development and finalization of
their workplans. Funds have been disbursed to the
partners to commence implementation of activities and
with the support of ILEP partners

1.2.1(B) |Strengthen TB screening in KNCV 35,982 0% May 2013 |TB CARE I had a meeting with prisons health services to
prisons identify stakeholders for the implementation of the
activities in May
1.2.2(B) |Active TB case finding in KNCV 24,585 0% Apr 2013 [Implementation will commence from April
Apapa Lagos
1.2.3(B) |Active TB case finding in 4 KNCV 29,038 0% Apr 2013 [Implementation will commence from April
LGA's in Edo State
1.2.4(B) |Active TB case finding in 3 KNCV 34,360 0% Apr 2013 [Implementation will commence from April
LGA's in Niger State
1.2.5(B) |Active TB case finding in 5 KNCV 34,721 0% Apr 2013 [Implementation will commence from April
LGA's in Katsina
B 18%
2. Laboratories Planned
Cumulative| Completion
Outcome | Activity Activity Activity| Approved| Technical [Month Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget |[Completion
2.1 Ensured 2.1.1 |Training on AFB/iLED KNCV 166,867 0% May 2013 |Laboratories were identified. However, trainings were
capacity, Microscopy deferred until the arrival of microscopes
avallablll_ty 2.1.2 |Procurement of Light/iLED KNCV 92,722 0% May 2013 |The procurement of the microscopes have been made
fanhdorqaut?)lrlxt/y of microscopes by HQ.




-t:a;tviﬁvg"tbl 2.1.3 |Support development lab KNCV 23,090 25% Jun 2013 |The in country team are currently working on the draft
support the policy document document and hopefully for finalization in May
diagnosis and procurement of the microscopes have been made by
monitoring of [ 2.,1.4 [TA Support lab policy KNCV 24,298 0% Jun | 2013 [TA most likely planned for end of May
TB patients 2.1.5 |Support lab supervision and WHO 19,847 0% Apr 2013
linkages
2.1.6 |TA Support SNRL Linkage WHO 4,803 0% Apr 2013 [WHO will provide technical support to the National as
well as zonal reference laboratories by the
Supranational reference laboratory (SRL), Milan during
the Mid-term Review of the National TB Strategic Plan
2010-2015 taking place from the 8-19 April 2013
2.1.7 |Expand GeneXpert services KNCV 253,620 0% May 2013 |Procurement in progress at HQ. Awaiting supplies mid-
May
2.1.8 |Installation GeneXpert KNCV 10,127 0% Jun 2013 [Activity will commence once the machines arrive the
machines country
2.1.9 |Training / supervision KNCV 35,741 25% Feb 2013 [Eight states were identified in collaboration with NTP for
GeneXpert the installation and training of the GeneXpert. 21
GeneXpert sites (15 TB CARE I sites and 6 NTP) were
supervised during the quarter by a team of program
officers and laboratory personnel. Major issues identified
were improved utilization of cartridges; diagnosis of TB
among PLHIV. However, there were still labs
experiencing issues of expiration of cartridges, electrical
challenges in some sites, low MTB-positivity rate among
DR suspects and weak linkages with DR-TB centers for
diagnosed cases
6%
4. PMDT Planned
Cumulative| Completion
Outcome | Activity Activity Activity| Approved| Technical [Month Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget |[Completion
4.1 Improved| 4.1.1 |Procurement SLDs KNCV 322,848|g 0% Awaiting procurement
treatment 4.1.2 |Patient support KNCV 113,013 0% Apr 2013 |[Based on harmonized PMDT plan among all partners and
success of NTP, TB CARE I will be providing patient support
MDR TB through one of TB CARE I ILEP partners -Damien
Foundation Belgium (DFB) for patients admitted in
Jericho and UCH which will commence from the next
quarter
4.1.3 |Training PMDT KNCV 238,614 0% Apr 2013 [Four (4) high burden sites including AER clinics were
selected from all the states and a training schedule
developed to be implemented next quarter
4.1.4 |Refresher training PMDT FHI360 41,832 0% Apr 2013 |The PMDT refresher training of 10 doctors and 10 nurses
from the 3 treatment centers (Lagos, Kano & Cross
River States) is scheduled to be held in the next




4.1.5

Training Community DR TB

FHI360

66,349[@ 0%

Jul

2013

The 3 batches of community DR - TB training planned
for GHCWs and TBLS at the state and LGA is scheduled
to be held in the 3rd and 4th quarter

4.1.6

e-TB Manager finalization

MSH

48,880 0%

May

2013

Activity is cheduled for May 2013

4.1.7

Maintenance/expansion e-TB
Manager

MSH

52,570 25%

Feb

2013

One (1) desktop computer, UPS and internet modem
was provided to DR-TB treatment centre at IDH kano to
enable them upload information from the treatment
centre onto the e-TB Manager. A total of 5 users
(Doctor in charge-validator, Senior nurse- data entry
staff, Pharmacy, M&E and Laboratorian) were taught
and given level-specific access. The users have
commenced entering the data through the access
provided for them. Distribution to other sites will follow
response to demand from National program as they
activate new DR-TB treatment centre(s).

4.1.8

TA e-TB Manager
implementation

MSH

78,656 0%

May

2013

See activity 4.1.6 above

4.1.9

Support mentoring visits e-TB
Manager

MSH

26,880 50%

Mar

2013

A total of 11 mentoring visits were carried out to various
DR-TB treatment centres and GeneXpert sites using e-
TB Manager. The objectives of the visits were provide on
the job training for e-TBM users, to provide solution to
the challenges encountered in the utilization of e-tab
manager and provision of level-specific access to users.
Additionally, Internet modems of the sites having
problem with Starcom were changed.

4.1.10

TA PMDT

KNCV

Jul

2013

Scheduled for early July

11,915 0%
8%




6. Health Systems Strengthening Planned
Cumulative| Completion
Outcome | Activity Activity Activity| Approved| Technical [Month Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget |Completion
6.2 TB 6.2.1 ([Support NTBLCP coordination | KNCV/ 140,125 25% Jan 2013 |[Supervision coordination meeting held in collaboration
control meetings WHO with NTP and all partners. National program
components performance was reviewed at the meeting and
(drug supply challenged states were identified for immediate
and supervision within the quarter. The PPM meeting
management, earlier planned for the 27 March 2013 was later
laboratories, postponed to 4 April 2013 due to crowded activities
community during the time preceding the Easter festivity. The Lab
care, HRD meeting equally has been planned to hold during the
and M&E) second week of May 2013 after the Midterm review of
form an the National TB Strategic Plan 2010-2015.
integral part 6.2.2 ([Support CGAT coordination KNCV 10,886 25% Mar 2013 [A meeting was organized in collaboration with all
of national meetings partners. Supervisory findings were discussed. Partners
plans, were provided with basic information on GeneXpert
strategies (procurement, installation etc.) algorithm for use of
and service GeneXpert among PLHIV was discussed and finalized
delivery and all HIV partners were encouraged to send PLHIV TB
suspects for screening by GeneXpert
6.2.3 [Scale up SOPs on increased MSH 67,164 0% Jun 2013 |Re-programed for June/July as soon there is
case detection confirmation from the STTA from Africa Region to
6.2.4 (Finalization of SOP Tools MSH 45,312 0% Jun 2013 |The activity would commence after the development of
National SOP Manual on Increase Tuberculosis Case
Detection.
6.2.5 [TOT Master Trainers on SOP MSH 95,933 0% Jul 2013 |The activity would commence after the development of
usage National SOP Manual on Increase Tuberculosis Case
Detection.
6.2.6 [TA SOPs MSH 27,500 0% Jun 2013
6.2.7 [Supportive supervision to sites| MSH 67,200 0% A total of 13 supportive supervisory visits were
implementing SOPs conducted to sites during the quarter. The objectives of
the visit were to conduct data quality check, distribute
SOPs to sites visited, meet with the state TB team and
consultant to discuss challenges and proffer solutions.
The sites visited have requested the updated R&R tool.
6.2.8 [Review meetings for states MSH Jun 2013 |Activity is programmed to take place May/June 2013
implementing SOPs




7. M&E, OR and Surveillance Planned
Cumulative| Completion
Outcome | Activity Activity Activity| Approved| Technical [Month Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget |Completion
7.2 Improved| 7.2.1 |Support NTBLCP Zonal KNCV 22,954 0%
capacity of Coordinators
NTPs to 7.2.2 ([Support upgrade and MSH 7,287 0% May 2013 |On-going, currently at the point of awarding the
analyze and maintenance NTBLCP Website contract to web developer and aiming at completion in
i Anril/maz
EZ?aqfl:)?*“ttIZe 7.2.3 [Training staff maintenance MSH 3,320 0% Jul 2013 |The activity would commence after the development of
management web_site . the website_- : : :
of the TB 7.2.4 ([Review DQA tools KNCV 10,744 0% Aug 2013 |TB CARE I is to hold a planning meeting with the NTP to
identify dates for the activities
program - y
7.2.5 [Conduct bi-annual DQA KNCV 25,728| 0% Aug 2013
7.2.6 [Continuation support OR KNCV 90,0598 0% May | 2013
7.2.7 [Finalization OR Process (follow | KNCV 25,704 0% Sep 2013 |Meetings were held with the team members to assess
up APA2) the level of progress with their individual protocols. The
four teams are on course and would be finalizing on
their protocol for submission to the ethics research
7.2.8 [TAOR KNCV 76,264 0% Aug 2013 |The activity will take place after the collection of data
from by the teams
7.2.9 ([Support presentations at KNCV 6,090 0% Nov 2013
international conference

0%




APA 2 Activities

Outcome | Activity Activity Activity| Approved| Cumulative| Monthl Year | Cumulative Progress and Deliverables up-to-date
# Leader | Budget |Completion
1.1 Increased| 1.1.1 [Regional workshop PCA KNCV 4,933 100% Mar |@2013 |TB CARE I M&E staff participated in the endline
demand for workshop for PCA activities in Maputo, Mozambique
and use of from March 4-8th, 2013. Four countries namely Nigeria,
high quality Mozambique, Indonesia and Zambia took part. The
TB services workshop was aimed at synthesizing the outcomes of
and improve the testing of PCA in the 5 countries. At the end of the
the workshop, each country was able to develop & identify
satisfaction themes for the development of abstracts to be
with TB submitted for the Union conference. Some results from
services the baseline study show that (71%) of respondents
provided have not heard nor seen the Patients Charter on
(Population/P Tuberculosis Care; 76% indicated that they did not pay
atient for services relating to the received care. 97.2%
Centered reported respectful and dignifying treatment by TB
Approach) workers. For 60% of TB patients, the health facility was
the place they first learnt about TB. The Quality Impact
score using the QUOTE TB Light tool indicated areas
need improvement. Areas identified include patients
support (food, transportation);stigma was not an issue
in the sites; delay in the diagnosis was also an issue.
1.1.3 |Quote Light Tool KNCV 18,147 100% Feb |@2013 |A one day training was held for 6 data collectors and 2
persons from the state NTP in Ogun and Osun states on
TB QUOTE Light questionnaire administration. The TB
QUOTE Light tool was administered to 190 TB patients
drawn from a total of 12 facilities in the 2 states.
Additionally, Focus group discussions were held with TB
patients in selected urban (2) and rural facilities in the
two states. The reports have been imputed, analyzed
and shared with the NTP.
1.1.5 |Patients Charter KNCV 30,060 100% Sep [@2012 |A total of 15, 000 copies of the adopted TB patients

charter were printed during the quarter. 3,000 copies
were printed each in Igbo, Hausa and Yoruba languages
and 6,000 copies were made in English. Furthermore a
one day training was held for government health
workers in the selected 12 facilities in Ogin and Osun
states on the patients charter. Participants were taken
through the aim of the charter as well as the rights and
responsibilities of TB patients. In all, 20 persons were
trained (M=11 20;F=9)




Training of health staff on MSH
improved case detection
practices

1.3.7.1

100%

Mar

2013

A total of 59 health care providers (13 females and 46
males) from 10 health facilities in Taraba were trained
on SOP-approach for improving TB case detection. The
objectives of the training were to: To discuss and
understand the SOP-approach for improving TB case
detection; To discuss the understand the SOPs used at
various units for improving TB case detection and; To
develop the framework for improving TB case detection
in each facility. The facilities have commenced
implementation of the SOP-approach for improving TB
case detection.

4.1 Improved
treatment
success of
MDR

4.1.1 |Renovation National Reference FHI
Laboratory (NIMR)

684,912

75%

Mar

2013

FHI 360 within the APA 2 extension period sustained
progressive works at NIMR to upgrade the facility to bio
- safety level 3 (BSL 3). Installation of the HVAC
equipment which marks the final stages of engineering
works commenced in earnest within the reporting
quarter and is scheduled for completion in the next

4.1.2 |Renovation Zonal Reference FHI
Laboratory (UPTH)

260,000

75%

Feb

2013

Also within the APA 2 extension period, renovation
works at the University of Port Harcourt Teaching
hospital (UPTH) laboratory to upgrade it to BSL 2
laboratory with BSL 3 capacity was successfully
completed. Test run of the installed equipment has
begun to certify its functional state before final hand
over to the National Program and commencement of
operations as a full capacity MDR-TB zonal reference

4.1.5 |Contact tracing & patient FHI
tracking for TB & MDR-TB

15,588

75%

Mar

2013

Three (3) Contact tracing and patient tracking for TB
and MDR-TB clients were carried out within this
reporting quarter by the tracking team in Kano State. 7
patients were traced to their base in Kano, Katsina and
Gombe States. The tracking team on reaching the
patients carried out on the spot assessment of their
progress to determine their consistency and response to
treatment or recommendation to the LGA TBLS for
referral to a treatment site for reassessment.

4.1.10 |TA MDR FHI

50,228

75%

Mar

2013

The monthly MDR-TB Expert Team Management
meeting held 3 times in the quarter under review at the
DR-TB treatment facility in Mainland Hospital, Lagos.
The objectives of the meetings were to bring all the
experts together to carry out joint clinical reviews of the
patients on admission in the wards, make decisions on
the management of difficult cases and to address any
challenges that the clinicians/patients might have faced
during the month.

88%

Total Approved Staffing & Operations Budget

2,090,345

Grand Total Approved Project Budget

6,000,000




Quarterly MDR-TB Report

Country

Nigeria OP

Period

JANUARY-MARCH 2013

MDR TB cases diagnosed and put on treatment in country

Number of MDR

Number of MDR

Comments:

Quarter . cases put on
cases diagnosed tr ot

Total 2010 23

Total 2011 92 61
Jan-Mar 2012 54 21
Apr-Jun 2012 77 56
Jul-Sep 2012 54 36
Oct-Dec 2012

Total 2012 185 113

Jan-Mar 2013

75




6. TB CARE I-supported International Visits (technical and management-related trips)

# | Partner Activity Name Purpose Planned Status Dates Additional Remarks
Code month, year completed (Optional)
KNCV Sanne van Kampen [To support the Nigerian National TB and [Mar 3-9, Completed 41,342
and Remi Verduin Leprosy Control Program (NTBLCP) to 2013
monitor and evaluate the impact of Xpert
MTB/RIF on case detection and
treatment of TB cases among people
living with HIV (PLHIV) and of
1 (multi)drug resistant ((M)DR)-TB cases.
2 KNCV C5 Katja Brenninkmeijer |HRM Nov
3 KNCV C3 Ellen-Jane Burgrust |Finance June
4 KNCV C2 Nathalia Andreeva Project support Feb
5 KNCV C1 Rene' I'Herminez Project support Jan
6 KNCV C1 Emmy van deGrinten |Project support Feb
7 MSH 4.1.11 Luis Gustavo Bastos |Support SOP'sdevelopment Dec/Jan
8 MSH 4.1.9 Luis Gustavo Bastos |Finalisation of e-TB manager Dec/Jan
9 MSH 4.1.9 Srivasatava, Utakarsh|Finalisation of e-TB manager Dec/Jan
10 |MSH 6.2.7 Eliud W Scale up SOPs Jan/Feb
11 |MSH 6.2.8 Eliud W Finalisation of SOP tools Jan/Feb
12 |MSH 6.2.9 Pedro Suarez TOT on SOP's Feb/March
13 [MSH 6.2.10 Eliud W TOT on SOP's Feb/March
14
Total number of visits conducted (cumulative for fiscal year) 1
Total number of visits planned in workplan 13
Percent of planned international consultant visits conducted 8%




Quarterly Photos (as well as tables, charts and other relevant materials)



Inventory List of Equipment - TB CARE 1

Organization: TB CARE I
Country: Nigeria OP

Reporting period:

January-March 2013

USAID

FROM THE AMERICAN PEOPLE

TB CARE I

Year: APA 3
Description ID numbers| Acquisition Acquisition V.A.T Location Conditio Disposition Title held by | Insurance Policy
(1) (2) date (3) cost (4) (5) (6) n (7) date (8) 9) #
Laser Printer VNC3VI5706 5/Dec/11 30,000 Lagos Good
Laser Printer VNC3VI4193 5/Dec/11 30,000 Lagos Good
Laser Printer VNC3309678 5/Dec/11 30,000 Abakaliki Good
Laser Printer VNC3310465 5/Dec/11 30,000 Benin City Good
Laser Printer VNC3VI3641 5/Dec/11 30,000 Gombe Good
Laser Printer VNC3VI3655 5/Dec/11 30,000 Zaria Good
Laser Printer 5/Dec/11 30,000 Abuja Good
Laser Printer 5/Dec/11 30,000 Office Good
Laser Printer 5/Dec/11 30,000 Office Good
35896604537700
Blackberry 9 19/Dec/11 2,800 Office Good
Cupboard 14/Mar/12 177,200 Office Good
Cupboards & repairs
furniture 24/Apr/12 218,350 Office Good
Binding machine 25/May/12 20,000 Office Good
Office Camera 40019613 16/Jul/12 506 Office Good
Dell Latitude Laptop S6420
Dr Gidado 28/Feb/12 175,000 Office Good
Hard disc 09/Aug/12 15,000 Office Good
27554205
Laptop Mrs Jumoke 5000048 30/Aug/12 755.46 Office Good
27553820
Laptop Mr Johan 5000011 02/May/12 1,241.77 Office Good
CN-O7TKK5-
GeneXpert machine 72875-ICV-CUAI 20/Jun/12 17,000 Birnin Kebbi Good
Laser Jet Printer VNC3Vv17878 14/Sep/12 30,000 Birnin Kebbi Good
Microscope OoL81161 28/Aug/12 Kano Good
Microscope OK87369 28/Aug/12 Kano Good




Microscope OK87403 28/Aug/12 Kano Good
Microscope OK87406 28/Aug/12 Kano Good
Microscope OK87611 28/Aug/12 Kano Good
Microscope 1C89816 28/Aug/12 Kano Good
Microscope 1C89805 28/Aug/12 Kano Good
Microscope OF82397 28/Aug/12 Kano Good
Microscope OF82390 28/Aug/12 Kano Good
Microscope OK87588 28/Aug/12 Kano Good
Split Air Conditioner 004 NLXZ000810 31/Jan/11 Office Good
Split Air Conditioner 009HATHO00673 31/Jan/11 Office Good
Split Air Conditioner 006NLYX001074 31/Jan/11 Office Good
Split Air Conditioner 006NLEK001300 31/Jan/11 Office Good
Split Air Conditioner 009HAWS00729 31/Jan/11 Office Good
Split Air Conditioner 006HAXC00058 31/Jan/11 Office Good
Split Air Conditioner 009HAUJ00486 31/Jan/11 Office Good
Split Air Conditioner 009HAQV00644 31/Jan/11 Office Good
CN-07TKK5-
GeneXpert machine 72875-ICV-CU71 20/Jun/12 17,000 Uyo Good
Laser Jet Printer VNC3V16395 14/Sep/12 30,000 Uyo Good
CN-07TKK5-
GeneXpert machine 72872-22B 20/Jun/12 17,000 Akure Good
Laser Jet Printer VNC3V13616 14/Sep/12 30,000 Akure Good
CN-07TKK5-
GeneXpert machine 7287213-2HZ1 20/Jun/12 17,000 Katstina Good
Laser Jet Printer VNC3V13649 14/Sep/12 30,000 Katstina Good
CN-07TKK5-
GeneXpert machine 72872-ICV-CT21 27/Aug/12 17,000 Gusau Good
Laser Jet Printer VNC3309656 14/Sep/12 30,000 Gusau Good
Microscope + cases 1E83374 2-Aug-12 Osun Good
Microscope + cases 1E83301 2-Aug-12 Oyo Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good




Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases 2-Aug-12 DFB Good
Microscope + cases OK87591 29-Aug-12 Benue Good
Microscope + cases OK87601 29-Aug-12 Benue Good
Microscope + cases OK87454 29-Aug-12 Benue Good
Microscope + cases OF82409 29-Aug-12 Benue Good
Microscope + cases OK87355 29-Aug-12 Benue Good
Microscope + cases OK87775 29-Aug-12 Benue Good
Microscope + cases 1C89820 29-Aug-12 Benue Good
Microscope + cases 1C89808 29-Aug-12 Benue Good
Microscope + cases 1C89818 29-Aug-12 Benue Good
Microscope + cases OHB89588 29-Aug-12 Benue Good
Microscope + cases OH89575 17-Sep-12 GLRA Good
Microscope + cases OK87838 17-Sep-12 GLRA Good
Microscope + cases OL81155 17-Sep-12 GLRA Good
Microscope + cases OK87606 17-Sep-12 GLRA Good
Microscope + cases 1C89823 17-Sep-12 GLRA Good
GeneXpert machine 27/Aug/12 17,000 Office Good
Laser Jet Printer 14/Sep/12 30,000 Office Good




